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"1).'1{pR.O~~ Contractor Kern ron I Contract # I EP-S2-10-0l I TO#: I 0067 I Date I January 21, 2014-January 24 2014 EPA Re2ion 2 I Site lD I A23K I Shift I 0700 - 1630 hours Site Name Superior Barrel and Drum Site 

798 Jacob Harris Lane, Elk, Gloucester County, New Jersey osc Keith Glenn 

RM Gary Beland 

Monitors Keith Glenn I Margaret Gregor 

I Work Order # IS 

Personnel Authorized 
Qty Description Hrs/day Qty Description Hrs/day 

1 Response Manager 9 1 Foreman 9 
1 FCA 9 0 Senior Electrical Engineer 0 
1 Chemical Technician 9 0 Senior Civil Engineer 0 
I Operator 9 6 Clean-Up Technician 9 
1 T &D Coordinator 9 0 Hydro-Geologist 0 
2 Chemist 9 0 Structural Engineer 0 

Equipment and Expendable Materials Authorized 
Description Qty Description Qty 

Truck 3 Cell Phone 2 
Van 1 Computer 2 
Portable toilets 3 Drum carts 2 
Bob Cat 1 Supplied Air 
Generator 2 Drum sampling equipment 
Light Tower 1 Dumpster 1 
Office Trailer 1 Connex (one for Decon) 2 
High Capacity Copy Machine w/ Scan Cap. 1 Printer 2 
CAT 5 Cord for Printer 1 Fork Lift(including Lull) 2 

Special Comments/OT Authorization, DBA Authorization & Other Specialized Instructions 
-Hours authorized are not to exceed 50/week/person. OT hours are authorized. 

-Hours listed may be used for off-site wori( for the FCA, Chemist. Chemical Technician, T&D Coordinator and Response Manager. Off-site wori( hours are authorized in the case of inclement weather causing a Site closure. 
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Contractor Kemron I Contract # I EP-S2-10-0I I TO#: I 0067 I Date l Januarv 21. 2014-January 24,2014 
EPA Re2ion 2 I Site 10 I A23K I Shift I 0700 - 1630 hours 
Site Name Superior Barrel and Drum Site 

798 Jacob Harris Lane, Elk, Gloucester County, New Jersey 
osc Keith Glenn 

RM Gary Beland 

Monitors Keith Glenn I Margaret Gregor 
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Work Order #15 

Description of Work To Be Performed 

The following is the current schedule of activities and anticipated completion dates. Any circumstances that may alter the dates further should be discussed with the OSC. 

• 
• 
• 
• 
• 
• 
• 

• 
• 
• 
• 
• 
• 
• 
• 
• 
• 
• 
• 

Maintain functionality and cleanliness of a personnel decontamination area . 
Provide internet service . 
Provide potable water service for the office . 
Provide adequate supplied air for all workers . 
Provide security guards for off-hours, including weekends, holidays and Site closures due to inclement weather. Provide for waste management of on-site operations . 
Mange personnel during Level B operations to ensure appropriate PPE is used and Site protocols are followed to safery enter the hot zone, open containers, evaluate them, and generate appropriate documentation on finding. 

Organize and maintain the drum segregation areas, or drum fields, by hazardous class . 
Continue overpacking of containers that are leaking or deemed high-hazard . 
Continue cleaning and preparing containers for shipment. 
Prepare acid, base, flammable waste streams for transport and disposal. 

Review analytical data and generate bids for transport and disposal of materials . 
Award subcontract for disposal of hazardous materials . 
Continue the collection of composite samples for disposal purposes . 
Generate bid package(s) for the disposal of additional materials . 

Collect samples of neutral waste streams for VOC analysis . 
Conduct abbreviated HazCat operations for oxidizer waste group to determine if waste stream volume can be reduced. 
Ensure that updated drum tracking database is provided to OSC on a daily or weekly basis . 

Provide a Site-specific Quality Assurance Project Plan . 

Continue to provide OSC with 1900-SS's, off-site hour reports, and daily activity reports. Draft 1900-SSs shall be delayed no more than 2 weeks of services. 

Follow Region 2 Green policies to include recycling of paper waste. Follow recommendations outlined in Region 2 Clean and Green Polley. This includes authorization for additional electrical charges which are supplemented by alternative energy sources. 

Ensure the Health and Safety of all Kemron personnel on-site. 
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Notes 

1. On Tuesday, January 14, 2014 the EPA Region II Field Account Specialist conducted a review of the Site file and confirmed the following was verbally approved by the OSC, prior to costs being incurred on the 1900-55: 

• 12/23- Chemical Technician 2 Hrs 
• 12/24- Chemical Technician 2 Hrs 
• 12/27- Chemical Technician 2 Hrs 
• 12/29- Chemical Technician 2 Hrs 
• 12/30- Chemical Technician 2 Hrs 

2. For Work Order #3, dated 10/14/13 through 10/18/13, it was confirmed the Industrial Hygienist was authorized a sum total of 25 hours for the entire Period of Performance, as opposed to a limitation of 5 hours per day. 

3. It should be noted that Kemron personnel were shared between T065 and T067 on 1900-55s leading up to November 2013, due to shared on-site activities. A Kemron supervisor has been on-site at all times. 

I certify that the above work is ordered and authorized in 
the performance of the above cited Task Order. 

Date 
1/2 1/14 

I acknowledge receipt of this work order. 
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